## Scope of Work

Community Building, Protocol Documentation, and Tooling

## Total: (\$34,000 - 16 weeks)

- 1. Community Experience Research (3 weeks) September 2018
  - a. Conduct survey of existing community members
  - b. Research & document examples of conditions for community growth
  - c. Run user tests on existing onboarding with select members from representative user groups
- 2. Dat.Land Community Prototype (4 weeks) December 2018
  - a. Tutorial/Cookbook section covering 5-10 Dat development use cases
  - b. Area for showcasing Dat-built applications, encourage "dogfooding"
  - c. New developer onboarding funnel
  - d. Process for adding community-driven pages with 2-3 examples
- 3. Dat Documentation & Implementation Guide (9 weeks) June 2019
  - a. DEPs updates complete specifications for all existing implementations
  - b. Dat Protocol Book complete implementation guide for Hypercore module
  - c. Dat Project documentation updates (docs.datproject.org) with support for internationalization
  - d. Identify high-priority documentation needs for dependent modules
  - e. Continued development & support for dat.land community building